COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2017

ESTIMATE SUMMARY 16:29:55
CONTID: C19085 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 19085-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1785  DAYS TIME ALLOW: 224 WORK DAYS
|-76 AT US-85: EB AND WB PERCENT TIME:  79.69 ORIG TIME ALLOW: 190 WORK DAYS
PROJECT NO: FSA 0761-216
1-76 at US85: EB and WB
NAME OF ROAD:
PROJECT COUNTIES: ADAMS
CONTRACTOR:
VILLALOBOS CONCRETE INC PAY PERIOD ENDING 08/31/2017 DATE TIME STARTED 10/09/2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/04/2016 DATE WORK BEGAN  10/09/2016
DATE AWARDED 08/24/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/19/2016 DATE ACCEPTED
DENVER C0O 80221 (720)872-2753 DATE NOTICE TO PROCEED  10/09/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  11.313,35324  PARTICIPATING $ 8,762,041.99 $ 661,049.70
AWARD PROJECTAMT:  $  9681,395.37  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.45%  TOTAL EARNINGS 8,762,041.99 661,049.70
FUNDS AVAILABLE: $ 2551,311.25 STOCKPILED MATERIALS 58,160.78 -52,036.02
GROSS EARNINGS 8,820,202.77 609,013.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -145,220.93 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,674,981.84 609,013.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,674,981.84 609,013.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 609,013.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00001
0010 202-00010
0015 202-00019
0020 202-00021
0025 202-00033
0030 202-00035
0035 202-00037
0040 202-00040
0045 202-00090
0050 202-00212
0055  202-00220

C19085
19085-BID
FSA 0761-216

ITEM
DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Tree

Removal of Inlet

Removal of Manhole

Removal of Pipe

Removal of Pipe

Removal of End Section

*Removal of Electrical Conduit

Removal of Delineator

Removal of Concrete Pavement (Special)

*Removal of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
6.900 6.900
ACRE 0.000
1,450.00000 6.900
25.000 20.000
EACH 5.000
287.63000 25.000
4.000 3.000
EACH 1.000
1,100.00000 4.000
2.000 2.000
EACH 0.000
1,083.00000 2.000
6.000 3.000
EACH 0.000
4,800.00000 3.000
150.000 81.000
LF 0.000
80.00000 81.000
3.000 2.000
EACH 0.000
380.00000 2.000
769.000 0.000
LF 0.000
9.00000 0.000
20.000 20.000
EACH 0.000
98.00000 20.000
44,000.000 41,454.000
SY 1,792.000
10.00000 43,246.000
30,000.000 28,061.560
SY 1,082.000

7.21000 29,143.560

Page 2
ESTIMATE RUN 08/31/2017

16:29:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
10,005.00
1,438.15
7,190.75
1,100.00
4,400.00
0.00
2,166.00
0.00
14,400.00
0.00
6,480.00
0.00
760.00
0.00
0.00
0.00
1,960.00
17,920.00
432,460.00
7,801.22
210,125.07



CONTID: C19085 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 *Removal of Asphalt Mat (Planing) 904.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
0065 202-00250 *Removal of Pavement Marking 22,000.000 20,670.500
SF 0.000 0.00
1.71000 20,670.500 35,346.56
0070 202-00705 *Removal of Light Standard Foundation 2.000 2.000
EACH 0.000 0.00
437.00000 2.000 874.00
0075 202-00750 *Removal of Luminaire 3.000 2.000
EACH 0.000 0.00
69.03000 2.000 138.06
0080 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
5,030.00000 2.000 10,060.00
0085 202-00810 *Removal of Ground Sign 9.000 4.000
EACH 0.000 0.00
97.80000 4.000 391.20
0090 202-00821 *Removal of Sign Panel 14.000 5.000
EACH 0.000 0.00
100.10000 5.000 500.50
0095 202-00825 *Removal of Flashing Beacon 2.000 0.000
EACH 0.000 0.00
63.28000 0.000 0.00
0100 202-00827 *Removal of Pull Box 3.000 2.000
EACH 0.000 0.00
265.77000 2.000 531.54
0105 202-00895 Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0110 202-01000 Removal of Fence 1,251.000 1,211.000
LF 0.000 0.00
1.25000 1,211.000 1,513.75



CONTID: C19085 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01130 *Removal of Guardrail Type 3 2,994.000 2,994.000
LF 0.000 0.00
4.00000 2,994.000 11,976.00
0120 202-01140 Removal of Guardrail Type 4 2,472.000 2,409.000
LF 63.000 441.00
7.00000 2,472.000 17,304.00
0125 202-01200 *Removal of Tensioned Cable Barrier 1,448.000 1,448.000
LF 0.000 0.00
3.85000 1,448.000 5,574.80
0130 202-01300 *Removal of End Anchorage 14.000 14.000
EACH 0.000 0.00
286.00000 14.000 4,004.00
0135 202-04002 *Clean Culvert 12.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0140 202-04010 Clean Inlet 8.000 4.000
EACH 0.000 0.00
1,222.00000 4.000 4,888.00
0145 203-00010 Unclassified Excavation (Complete In Place) 60,773.000 48,618.000
CcY -4,635.000 -46,350.00
10.00000 43,983.000 439,830.00
0150 203-00065 Embankment Material (Complete In Place) (R20) 43,480.000 34,784.000
CcY 2,174.000 31,523.00
14.50000 36,958.000 535,891.00
0155 203-00100 Muck Excavation 100.000 0.000
CcY 0.000 0.00
30.00000 0.000 0.00
0160 203-01100 Proof Rolling 30.000 21.000
HOUR 0.000 0.00
115.00000 21.000 2,415.00
0165 203-01500 Blading 50.000 38.000
HOUR 0.000 0.00
126.56000 38.000 4,809.28



CONTID: C19085 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-01597 *Potholing 100.000 78.000
HOUR 0.000 0.00
189.84000 78.000 14,807.52
0175 206-00065 Structure Backfill (Flow-Fill) 17.000 17.000
CY 0.000 0.00
168.00000 17.000 2,856.00
0180  207-00205 Topsoil 5,593.000 1,913.000
CcY 0.000 0.00
12.00000 1,913.000 22,956.00
0185 207-00210 Stockpile Topsoil 1,800.000 1,427.000
CcY 0.000 0.00
9.20000 1,427.000 13,128.40
0190  208-00002 *Erosion Log Type 1 (12 Inch) 4,500.000 3,553.000
LF 140.000 505.40
3.61000 3,693.000 13,331.73
0195 208-00009 *Erosion Log Type 2 (18 Inch) 0.000 0.000
LF 0.000 0.00
7.05000 0.000 0.00
0200 208-00020 *Silt Fence 17,500.000 15,001.000
LF 895.000 975.55
1.09000 15,896.000 17,326.64
0205 208-00035 *Aggregate Bag 500.000 341.000
LF 0.000 0.00
5.90000 341.000 2,011.90
0210 208-00041 *Rock Check Dam 14.000 0.000
EACH 0.000 0.00
490.47000 0.000 0.00
0215 208-00045 Concrete Washout Structure 3.000 2.000
EACH 1.000 2,500.00
2,500.00000 3.000 7,500.00
0220 208-00070 *Vehicle Tracking Pad 15.000 12.000
EACH 1.000 1,800.00

1,800.00000 13.000 23,400.00
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PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208-00103 Removal and Disposal of Sediment (Labor) 200.000 157.500
HOUR 2.000 90.00
45.00000 159.500 7,177.50
0230 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 141.500
HOUR 2.000 180.00
90.00000 143.500 12,915.00
0235 208-00106 Sweeping (Sediment Removal) 240.000 163.500
HOUR 9.000 1,800.00
200.00000 172.500 34,500.00
0240 208-00207 Erosion Control Management 224.000 185.000
DAY 11.000 1,364.33
124.03000 196.000 24,309.88
0245 210-00750 *Reset Light Standard 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0250 210-00805 *Reset Overhead Sign Structure 2.000 1.000
EACH 0.500 5,861.46
11,722.92000 1.500 17,584.38
0255 210-00810 *Reset Ground Sign 9.000 5.500
EACH 0.000 0.00
115.05000 5.500 632.78
0260 210-00815 *Reset Sign Panel 10.000 5.000
EACH 0.000 0.00
246.22000 5.000 1,231.10
0265 210-01130 *Reset Guardrail Type 3 562.000 562.000
LF 0.000 0.00
17.76000 562.000 9,981.12
0270 210-01200 *Reset End Anchorage 4.000 4.000
EACH 0.000 0.00
907.00000 4.000 3,628.00
0275 210-04020 *Modify Inlet 2.000 2.000
EACH 0.000 0.00
3,451.61000 2.000 6,903.22
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PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 212-00006 *Seeding (Native) 12.000 2.100
ACRE 0.000 0.00
844.00000 2.100 1,772.40
0285 212-00009 *Seeding (Temporary) 0.000 0.000
ACRE 0.000 0.00
632.50000 0.000 0.00
0290 213-00003 *Mulching (Weed Free) 9.000 0.000
ACRE 1.100 550.00
500.00000 1.100 550.00
0295 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
6,900.00000 0.000 0.00
0300 214-00222 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 14.000 0.000
EACH 0.000 0.00
366.45000 0.000 0.00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Fur nish 9.000 0.000
Oonl
Y) EACH 0.000 0.00
620.14000 0.000 0.00
0310 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 14,248.000 5,186.000
Class
SY 0.000 0.00
1.87000 5,186.000 9,697.82
0315 217-00000 *Herbicide Treatment 9,664.000 0.000
SY 0.000 0.00
0.23000 0.000 0.00
0320 240-00000 *Wildlife Biologist 34.000 34.000
HOUR 0.000 0.00
120.00000 34.000 4,080.00
0325 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0330 240-00100 *Prairie Dog Management 1.000 0.750
LS 0.000 0.00
18,000.00000 0.750 13,500.00
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PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 250-00010 *Environmental Health and Safety Management 1.000 0.800
LS 0.000 0.00
2,300.00000 0.800 1,840.00
0340 250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
112.75000 0.000 0.00
0345 250-00110 *Health and Safety Officer 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0350 304-06000 Aggregate Base Course (Class 6) 30,000.000 21,233.740
TON 1,833.450 29,335.20
16.00000 23,067.190 369,075.04
0355  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 500.000 189.290
TON 270.210 81,063.00
300.00000 459.500 137,850.00
0360 403-00800 Emergency Pothole Repair 30.000 20.340
TON 0.000 0.00
600.00000 20.340 12,204.00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0370 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,774.000 2,920.940
TON 834.280 75,085.20
90.00000 3,755.220 337,969.80
0375  403-40000 *HMA Safety Edge 4,077.000 1,075.000
LF 948.000 4,740.00
5.00000 2,023.000 10,115.00
0380 411-10255 *Emulsified Asphalt (Slow-Setting) 1,500.000 423.630
GAL 36.470 291.76
8.00000 460.100 3,680.80
0385 412-01250 Concrete Pavement (12-1/2 Inch) 56,042.000 45,303.000
Sy 1,102.000 65,018.00
59.00000 46,405.000 2,737,895.00
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PCN: 19085-BID ESTIMATE RUN
PROJECT: FSA 0761-216 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 MATERIAL ALLOWANCE PCCP Pavement 10,739.000
53% -1,102.000 -2,898.26
2.63000 9,637.000 25,345.31
0390  412-02000 Concrete Safety Edge 10,804.000 4,722.000
LF 0.000 0.00
4.00000 4,722.000 18,888.00
0395 420-00102 *Geotextile (Erosion Control) (Class 1) 60.000 0.000
Sy 0.000 0.00
23.01000 0.000 0.00
0400  503-00042 *Drilled Caisson (42 Inch) 58.000 39.000
LF 0.000 0.00
432.30000 39.000 16,859.70
0405  503-00048 *Drilled Caisson (48 Inch) 23.000 23.000
LF 0.000 0.00
479.36000 23.000 11,025.28
0410 503-00054 *Drilled Caisson (54 Inch) 93.000 69.420
LF 23.580 12,686.04
538.00000 93.000 50,034.00
0415  506-00212 *Riprap (12 Inch) 15.300 0.000
CcY 0.000 0.00
287.63000 0.000 0.00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506.000 373.000
LF 113.000 7,910.00
70.00000 486.000 34,020.00
0425  603-05019 *18 Inch Reinforced Concrete End Section (Speci al) 3.000 2.000
EACH 1.000 2,416.12
2,416.12000 3.000 7,248.36
0430 603-10180 *18 Inch Corrugated Steel Pipe 249.000 79.000
LF 84.000 5,880.00
70.00000 163.000 11,410.00
0435  603-30018 *18 Inch Steel End Section 3.000 0.000
EACH 2.000 3,221.50
1,610.75000 2.000 3,221.50
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PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440  604-00305 *Inlet Type C (5 Foot) 3.000 2.000
EACH 1.000 3,900.00
3,900.00000 3.000 11,700.00
0445  604-25005 *Vane Grate Inlet (5 Foot) 2.000 0.000
EACH 2.000 15,360.00
7,680.00000 2.000 15,360.00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1.000 0.500
EACH 0.000 0.00
14,850.00000 0.500 7,425.00
0455  604-30005 *Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0460 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
6,850.00000 2.000 13,700.00
0465 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,700.000 1,518.000
LF 165.000 4,125.00
25.00000 1,683.000 42,075.00
0470 606-00350 *Guardrail Type 3 (Double) (6-3 Post Spacing) 376.000 376.000
LF 0.000 0.00
25.00000 376.000 9,400.00
0475  606-00710 Guardrail Type 7 (Style CA) 5,080.000 3,772.000
LF 150.000 6,750.00
45.00000 3,922.000 176,490.00
0480 606-00740 Guardrail Type 7 (Style CE) 1,367.000 1,187.000
LF 0.000 0.00
80.00000 1,187.000 94,960.00
0485 606-01340 *End Anchorage Type 3D 6.000 5.000
EACH 1.000 2,020.00
2,020.00000 6.000 12,120.00
0490 606-01370 *Transition Type 3G 4.000 3.000
EACH 0.000 0.00
2,235.00000 3.000 6,705.00
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PCN: 19085-BID ESTIMATE RUN 08/31/2017
PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495  606-02003 *End Anchorage (Nonflared) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0500 606-02005 *End Anchorage (Flared) 5.000 3.000
EACH 2.000 4,820.00
2,410.00000 5.000 12,050.00
0505 607-11525 Fence (Plastic) 6,000.000 5,530.000
LF 100.000 175.00
1.75000 5,630.000 9,852.50
0510 607-52900 *Line Post (Chain Link) 41.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0515 607-52905 *End Post (Chain Link) 4.000 0.000
EACH 0.000 0.00
207.00000 0.000 0.00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 0.000
EACH 0.000 0.00
338.00000 0.000 0.00
0525 607-53172 *Fence Chain Link (72 Inch) 429.000 0.000
LF 0.000 0.00
8.56000 0.000 0.00
0530 607-60112 *12 Foot Gate 1.000 0.000
EACH 0.000 0.00
1,052.00000 0.000 0.00
0535 612-00001 *Delineator (Type I) 79.000 5.000
EACH 0.000 0.00
63.28000 5.000 316.40
0540 612-00002 *Delineator (Type II) 2.000 0.000
EACH 0.000 0.00
64.44000 0.000 0.00
0545 612-00003 *Delineator (Type IIl) 14.000 11.000
EACH 0.000 0.00
66.73000 11.000 734.03
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PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 612-00260 *Location Marker (Fiber Optic)(Dome) 5.000 5.000
EACH 0.000 0.00
120.80000 5.000 604.00
0555 612-15000 *Install Marker 6.000 0.000
EACH 0.000 0.00
103.55000 0.000 0.00
0560 613-00200 *2 Inch Electrical Conduit 3,664.000 3,328.000
LF 0.000 0.00
9.20000 3,328.000 30,617.60
0565 613-00206 *2 Inch Electrical Conduit (Bored) 4,005.000 4,005.000
LF 0.000 0.00
13.81000 4,005.000 55,309.05
0570  613-00208 *2 Inch Electrical Conduit (Bored) (Install Onl y) 2,440.000 2,440.000
LF 0.000 0.00
12.66000 2,440.000 30,890.40
0575  613-00300 *3 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
12.66000 0.000 0.00
0580 613-01200 *2 Inch Electrical Conduit (Plastic) 3,491.000 3,491.000
LF 0.000 0.00
9.20000 3,491.000 32,117.20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,491.000 3,491.000
LF 0.000 0.00
7.77000 3,491.000 27,125.07
0590 613-04100 *Electrical System Modifications 1.000 1.000
LS 0.000 0.00
3,370.40000 1.000 3,370.40
0595 613-07011 *Pull Box (11"x18"x12") 20.000 18.000
EACH 0.000 0.00
566.00000 18.000 10,188.00
0600 613-07023 *Pull Box (24"x36"x24") 7.000 5.000
EACH 0.000 0.00
1,162.04000 5.000 5,810.20
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PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 613-07029 *Pull Box (24"x24"x12") 5.000 5.000
EACH 0.000 0.00
1,019.38000 5.000 5,096.90
0610 613-10000 *Wiring 1.000 0.900
LS 0.000 0.00
16,914.00000 0.900 15,222.60
0615 613-20200 *Luminaire (Install Only) 15.000 11.000
EACH 0.000 0.00
178.33000 11.000 1,961.63
0620 613-32350 *Light Standard Steel (35 Foot) 12.000 9.000
EACH 0.000 0.00
3,027.00000 9.000 27,243.00
0620 MATERIAL ALLOWANCE Light Standard 1.711
EACH 0.000 0.00
3,027.00000 1.711 5,179.20
0625 613-40010 *Light Standard Foundation 14.000 11.000
EACH 0.000 0.00
940.00000 11.000 10,340.00
0625 MATERIAL ALLOWANCE Concrete foundation 3.790
EACH 0.000 0.00
940.00000 3.790 3,562.60
0630 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0.000 0.00
546.00000 2.000 1,092.00
0635 613-50210 *Temporary Lighting 1.000 0.900
LS 0.000 0.00
86,000.00000 0.900 77,400.00
0640 614-00011 *Sign Panel (Class 1) 15.000 0.000
SF 0.000 0.00
28.76000 0.000 0.00
0645 614-00012 *Sign Panel (Class Il) 18.000 9.000
SF 0.000 0.00
29.91000 9.000 269.19
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PROJECT: FSA 0761-216 ESTIMATE NO: 0011 16:29:55
CURRENT PREV QTY/ AMOUNT
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0650 614-00013 *Sign Panel (Class ) 1,596.000 149.500
SF 1,093.500 27,676.49
25.31000 1,243.000 31,460.33
0650 MATERIAL ALLOWANCE Traf Sign Aluminum 728.451
SF -550.682 -13,937.76
25.31000 177.769 4,499.33
0655 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 20.000 3.000
Slipbase
EACH 0.000 0.00
36.82000 3.000 110.46
0660 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
37,870.00000 1.000 37,870.00
0660 MATERIAL ALLOWANCE Overhead Sign Str 0.233
EACH 0.000 0.00
37,870.00000 0.233 8,823.71
0665 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
46,202.00000 1.000 46,202.00
0665 MATERIAL ALLOWANCE Overhead Sign Str 0.233
EACH 0.000 0.00
46,202.00000 0.233 10,765.07
0670 614-41800 *Monotube Overhead Sign Bridge (18 Inch Diamete r 2.000 1.000
EACH 1.000 56,000.00
56,000.00000 2.000 112,000.00
0670 MATERIAL ALLOWANCE Overhead Sign Str 0.629
EACH -0.629 -35,200.00
56,000.00000 0.000 0.00
0675 614-80385 Rumble Strip 5,852.000 5,852.000
LF 0.000 0.00
1.00000 5,852.000 5,852.00
0680 614-85001 *Impact Attenuator 1.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
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0685 614-85003 *Impact Attenuator (Low Maintenance) 1.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0690 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 8,922.000 8,922.000
LF 0.000 0.00
5.06000 8,922.000 45,145.32
0695 621-00450 Detour Pavement 19,000.000 16,728.000
SY 1,054.000 27,404.00
26.00000 17,782.000 462,332.00
0700 625-00000 *Construction Surveying 1.000 0.900
LS 0.050 8,100.00
162,000.00000 0.950 153,900.00
0705 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
400,000.00000 1.000 400,000.00
0710 626-01103 *Public Information Services (Tier III) 1.000 0.700
LS 0.200 3,600.00
18,000.00000 0.900 16,200.00
0715 627-00008 *Modified Epoxy Pavement Marking 117.580 0.000
GAL 0.000 0.00
137.00000 0.000 0.00
0720 627-00013 *Pavement Marking Paint (High Build) 900.000 792.490
GAL 23.000 1,313.76
57.12000 815.490 46,580.79
0725 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 291.060 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0730 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 5,154.000 0.000
SF 0.000 0.00
18.86000 0.000 0.00
0735 630-00000 *Flagging 800.000 655.900
HOUR 28.500 819.38

28.75000 684.400 19,676.50
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0740 630-00007 *Traffic Control Inspection 200.000 158.000
DAY 24.000 2,760.00
115.00000 182.000 20,930.00
0745 630-00012 *Traffic Control Management 209.000 134.000
DAY 10.000 8,250.00
825.00000 144.000 118,800.00
0750 630-00015 *Uniformed Traffic Control Coordination 20.000 13.000
HOUR 2.000 30.00
15.00000 15.000 225.00
0755 630-00035 Emergency Pull-off Area (Temporary) 5.000 4.500
EACH 0.000 0.00
5,000.00000 4.500 22,500.00
0760 630-00040 *Traffic Incident Management Plan Development 1.000 0.900
LS 0.000 0.00
4,200.00000 0.900 3,780.00
0765 630-00041 *Traffic Incident Management Plan Implementatio 14.000 0.900
MON 0.000 0.00
1,650.00000 0.900 1,485.00
0770 630-80001 *Flashing Beacon (Portable) 9.000 8.100
EACH 0.000 0.00
1,076.00000 8.100 8,715.60
0775 630-80341 *Construction Traffic Sign (Panel Size A) 72.000 54.000
EACH 0.000 0.00
47.00000 54.000 2,538.00
0780 630-80342 *Construction Traffic Sign (Panel Size B) 97.000 72.900
EACH 4.500 211.50
47.00000 77.400 3,637.80
0785 630-80343 *Construction Traffic Sign (Panel Size C) 43.000 38.700
EACH 0.000 0.00
47.00000 38.700 1,818.90
0790 630-80344 *Construction Traffic Sign (Special) 400.000 324.900
SF 0.000 0.00
25.00000 324.900 8,122.50
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0795 630-80355 *Portable Message Sign Panel 5.000 2.700
EACH 1.800 10,350.00
5,750.00000 4.500 25,875.00
0800 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.000 0.00
1,150.00000 3.600 4,140.00
0805 630-80360 *Drum Channelizing Device 818.000 725.400
EACH 10.800 547.99
50.74000 736.200 37,354.79
0810 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 45.000
EACH 0.000 0.00
46.00000 45.000 2,070.00
0815 630-80370 Concrete Barrier (Temporary) 19,010.000 17,109.000
LF 0.000 0.00
10.00000 17,109.000 171,090.00
0820 630-80380 *Traffic Cone 500.000 152.550
EACH 38.700 425.70
11.00000 191.250 2,103.75
0825 630-80393 *Stackable Vertical Panels 40.000 36.000
EACH 0.000 0.00
25.00000 36.000 900.00
0830 630-85010 *Impact Attenuator (Temporary) 5.000 4.500
EACH 0.000 0.00
2,875.00000 4.500 12,937.50
0835 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.900
(Temporary)
EACH 0.000 0.00
45,000.00000 0.900 40,500.00
0840 700-70010 F/A Minor Contract Revisions 475,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845  700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0850 700-70012 F/A Asphalt Pavement Incentive 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70013 F/A Concrete Pavement Incentive 115,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70016 F/A Fuel Cost Adjustment 25,000.000 6,137.340
FA 262.470 262.47
1.00000 6,399.810 6,399.81
0865 700-70018 F/A Roadway Smoothness Incentive 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870  700-70019 F/A Asphalt Cement Cost Adjustment 15,000.000 2,132.750
FA 44.720 44.72
1.00000 2,177.470 2,177.47
0875 700-70021 F/A On-The-Job Trainee 4,800.000 1,471.050
HOUR 0.000 0.00
1.00000 1,471.050 1,471.05
0880 700-70082 F/A Furnish & Install Electrical Service 2,000.000 1,210.400
FA 0.000 0.00
1.00000 1,210.400 1,210.40
0885  700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70496 F/A Lead Abatement Work 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895  700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70595 F/A DRB On-Demand Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1000 625-00001 Const Surveying (Hour) CMO # 002 75.000 46.500
HOUR 0.000 0.00
143.75000 46.500 6,684.38
1005 630-00003 Uniformed Traf Ctrl CMO # 003 250.000 177.000
HOUR 17.000 1,445.00
85.00000 194.000 16,490.00
1010 630-80335 Barricade (3 M-A) (Temp) 10.000 5.400
EACH 0.000 0.00
230.00000 5.400 1,242.00
1015 630-85041 Mobile Attenuator CMO # 6 10.000 3.000
DAY 0.000 0.00
460.00000 3.000 1,380.00
1020 630-85040 Impact Atten (T-M-A) (Temp) 0.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
1025 700-70034 F/A CMO 007 Fiber Installation in Old Conduit 2,605.200 2,605.200
FA 0.000 0.00
1.00000 2,605.200 2,605.20
1030 213-00061 Mulch Tackifier 1,580.000 200.000
LB 20.000 80.40
4.02000 220.000 884.40
1035 202-00023 Rem Emb Prot Ty 3 1.000 1.000
EACH 0.000 0.00
1,433.34000 1.000 1,433.34
1040 202-01175 Rem of Guardrail (Spec) 218.000 218.000
LF 0.000 0.00
102.68000 218.000 22,384.24
1045 606-00716 Gdrail Ty 7 (Sty CA) (Spec) 29.000 29.000
LF 0.000 0.00
284.25000 29.000 8,243.25
1050 202-00201 Rem Curb 124.000 124.000
LF 0.000 0.00
31.52000 124.000 3,908.48
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1055 210-02900 Relay Riprap 9.000 0.000
CcY 0.000 0.00
58.49000 0.000 0.00
1060 507-00000 Conc S and D Pave 8.400 8.400
CcY 0.000 0.00
804.81000 8.400 6,760.40
1065 609-21020 CandGTy2I1-B 205.000 0.000
LF 0.000 0.00
33.86000 0.000 0.00
1070 609-40010 CurbTy4B 73.000 73.000
LF 0.000 0.00
58.60000 73.000 4,277.80
1075 615-00050 Emb Prot Ty 5 1.000 1.000
EACH 0.000 0.00
2,502.48000 1.000 2,502.48
1080 202-00026 Rem S and D Pave 107.000 107.000
SY 0.000 0.00
35.59000 107.000 3,808.13
1085 206-00065 Str Bkfl (Flow-Fill) Field Rev 10, Drainage 25.000 25.000
Improvements
CY 0.000 0.00
123.05000 25.000 3,076.25
1090 603-01240 24 In RCP Drainange Imrpovements, Field Rev 10 16.000 16.000
LF 0.000 0.00
88.00000 16.000 1,408.00
1095 603-02240 30x19 In RCP Drainage Improvements, Field Rev 1 0 72.000 72.000
LF 0.000 0.00
135.38000 72.000 9,747.36
1100 700-70034 F/A F/A 24in to 19x30 Connection 1,053.360 1,053.360
FA 0.000 0.00
1.00000 1,053.360 1,053.36
1105 613-50410 Light Std (Temp) Field rev 14, additonal exit | ight 1.000 1.000
EACH 0.000 0.00
4,502.00000 1.000 4,502.00
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1110 202-00201 Rem Curb Change Order #09 435.000 0.000
LF 435.000 2,710.05
6.23000 435.000 2,710.05
1115 210-01170 Res Gdrail Ty 7 Change Order #09 8,697.000 0.000
LF 8,697.000 86,535.15
9.95000 8,697.000 86,535.15
1120 210-00815 Res Sign Panel Change Order #09 0.000 0.000
EACH 0.000 0.00
1,200.52000 0.000 0.00
1125 412-01250 Conc Pvmt (12-1/2 In) 6'x6' PCCP Panels CO #09 581.000 0.000
5% 581.000 68,186.16
117.36000 581.000 68,186.16
1130 210-01300 Res Impact Attenuator Reset SBA CO #09 0.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
CAT0200 CURRENT AMT $ 11,252,753.24 609,013.68 $ 8,767,117.17
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0910 620-00005 Field Office (Special) 1.000 0.750
EACH 0.000 0.00
30,000.00000 0.750 22,500.00
0915 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0920 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
CAT 0400 CURRENT AMT $ 60,600.00 $ 0.00 $ 53,100.00

PROJECT TOTAL CURRENT AMT $ 11,313,353.24

609,013.68 $ 8,820,217.17



